
ID Task Name Duration Scheduled Start Scheduled 
Finish

1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Fri 4/15/16 Thu 3/12/20
2 Bi‐Monthly Progress Report (Due 15th of every other month)  1428 days Fri 4/15/16 Thu 3/12/20
3 SITE CHARACTERIZATION (Assumes approval of RI/FS Work Plan) 964 days Fri 4/15/16 Tue 12/4/18
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri 4/15/16 Fri 4/29/16
5 Iteration 1 ‐ On‐Property Investigations (Soil, GW, SW, Sediment) 360 days Mon 5/2/16 Wed 4/26/17
6 Iteration 1 ‐ Off‐Property Investigations (Soil, Groundwater) 360 days Mon 5/2/16 Wed 4/26/17
7 Iteration 1 ‐ Background Soil Investigation  360 days Mon 5/2/16 Wed 4/26/17
8 Iteration 1 ‐ Data Assessment 75 days Thu 4/27/17 Mon 7/10/17
9 Data Assessment Meeting with EPA/TCEQ 1 day Tue 7/11/17 Tue 7/11/17
10 Iteration 1 ‐ Development of Draft Workplan Refinement Notice (WRN) 45 days Wed 7/12/17 Fri 8/25/17
11 Iteration 1 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Sat 8/26/17 Sun 9/24/17
12 Iteration 1 ‐ Prepare Final WRN 15 days Mon 9/25/17 Mon 10/9/17
13 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Tue 10/10/17 Tue 10/24/17
14 Iteration 2 ‐ Off‐Property Investigations (Vince Bayou Surface Water, 

Sediment)
90 days Tue 10/10/17 Sun 1/7/18

15 Iteration 2 ‐ Background Sediment/Surface Water Investigation  90 days Tue 10/10/17 Sun 1/7/18
16 Iteration 2 ‐ Data Assessment 60 days Mon 1/8/18 Thu 3/8/18
17 Iteration 2 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Fri 3/9/18 Fri 3/9/18
18 Iteration 2 ‐ Development of Draft WRN 45 days Sat 3/10/18 Mon 4/23/18
19 Iteration 2 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Tue 4/24/18 Wed 5/23/18
20 Iteration 2 ‐ Prepare Final WRN 15 days Thu 5/24/18 Thu 6/7/18
21 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Fri 6/8/18 Fri 6/22/18
22 Iteration 3 ‐ Off‐Property Investigations (Vince Bayou Biota) 120 days Fri 6/8/18 Fri 10/5/18
23 Iteration 3 ‐ Background Biota (if needed) 120 days Fri 6/8/18 Fri 10/5/18
24 Iteration 3 ‐ Data Assessment 60 days Sat 10/6/18 Tue 12/4/18
25 Iteration 3 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Tue 12/4/18 Tue 12/4/18
26 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Wed 12/5/18 Thu 8/1/19
27 Prepare Draft SLERA 90 days Wed 12/5/18 Mon 3/4/19
28 Review/Comment on SLERA ‐ EPA/TCEQ 60 days Tue 3/5/19 Fri 5/3/19
29 Prepare Final SLERA 60 days Sat 5/4/19 Tue 7/2/19
30 Review/Approve Final SLERA ‐ EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19
31 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD Sun 7/22/18 Mon 3/25/19
33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Wed 12/5/18 Mon 9/30/19
34 Prepare Draft BHHRA 120 days Wed 12/5/18 Wed 4/3/19
35 Review/Comment on Draft BHHRA ‐ EPA/TCEQ 60 days Thu 4/4/19 Sun 6/2/19
36 Prepare Final BHHRA 90 days Mon 6/3/19 Sat 8/31/19
37 Review/Approve Final BHHRA ‐ EPA/TCEQ 30 days Sun 9/1/19 Mon 9/30/19
38 REMEDIAL INVESTIGATION REPORT 300 days Sun 2/3/19 Fri 11/29/19
39 Prepare Draft RI Report 120 days Sun 2/3/19 Sun 6/2/19
40 Review/Comment on Draft RI Report ‐ EPA/TCEQ 60 days Mon 6/3/19 Thu 8/1/19
41 Prepare Final RI Report 90 days Fri 8/2/19 Wed 10/30/19
42 Review/Approve Final RI Report ‐ EPA/TCEQ 30 days Thu 10/31/19 Fri 11/29/19
43 FEASIBILITY STUDY 300 days Sat 11/30/19 Thu 9/24/20
44 Prepare Draft FS Report 120 days Sat 11/30/19 Sat 3/28/20
45 Review/Comment on Draft FS Report ‐ EPA/TCEQ 60 days Sun 3/29/20 Wed 5/27/20
46 Prepare Final FS Report 90 days Thu 5/28/20 Tue 8/25/20
47 Review/Approve Final FS Report ‐ EPA/TCEQ 30 days Wed 8/26/20 Thu 9/24/20
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Figure 10
Preliminary RI/FS Schedule ‐ AOI‐1

This schedule is subject to revision based on changes in assumed EPA review periods, weather, modifications to the scope of work, delays in obtaining access to properties, and/or potential interference with removal actions and associated field work.
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